
3-Month Letting Schedule for Letting of Do not order 
plans from this 

schedule!

This is a tentative letting schedule which is subject to 
change.  The commission assumes no responsibility for any 
inconvenience or expense caused by changes to this tentative 
letting schedule. Friday, May 21, 2004

District County Route Project Location Length Type of Work Pavt. FBO

from 0.2 mile west of Rte. F to 0.5 mile east of Rte. E.116 2 Grading, paving and replace bridges over Platte 
River, Platte River overflow, and Castile Creek

1 Buchanan 1S0568
 

 

from Rte. 31 north to Rte. J. 36 7.2 Place seal coat on westbound lanes1 Dekalb 1M0041
 

 

from Kansas State line to Illinois State line. 36 277 Striping on Rte. 361 Various 1M0040
 

 

at Warren Barrett Drive in Hannibal. 61 0.2 Upgrade intersection and install signals3 Ralls 3P0703
 

 

from 0.3 mile north of Rte. 92 (Washington St.) to 1.0 mile south 
of Rte. 92 (19th St.).

 33 1.4 Widen to three lanes and provide curbs and gutters4 Clay 4S1579
 

Yes

at 68th Street interchange.169 0.3 Widen northbound off ramp, widen southbound on 
ramp, basic lighting & sidewalks on 68th Street

4 Clay 4P1506
 

 

at I-435 interchange.210 1 Partial depth pavement repair4 Clay 4P1589
 

 

on I-435 from state line to Rte. 291, on I-35 from I-435 to Parvin 
Rd., and on I-29 from I-435 to Parvin Rd.

435 78 Replace overhead signs4 Clay 4M0137
 

 

at Colbern Road intersection.  7 0.1 Replace temporary signal intersection with a two-
lane roundabout with basic lighting

4 Jackson 4P1479
 

 

1.5 miles east of Rte. C. 92 0.1 Replace bridge over Second Creek4 Platte 4P1211
 

 

from I-435 to Rte. K.152 1.2 Full depth pavement repair4 Platte 4S1611
 

 

from I-29 to the Missouri River.435 10.6 Dowel bar retrofit, full depth pavement repair, crack 
sealing and diamond grind

4 Platte 4I1612
 

 

1.9 miles east of Rte. 17. 52 2 Grading, pave 2 lanes and replace bridges over Dog 
Creek and Coon Creek

5 Miller 5S0537
 

 

along Rte. T from Rte. 100 to St. Albans Road, Rte. H at 0.25 
mile south of Rte. 50 & Rte. V at 2.6 miles

  T 11.1 Replace existing deteriorated crossroad pipe culverts6 Franklin 6S1738
 

 

from west of Viaduct Street to St. Louis County. Involves 
bridges A-40 and A-41.

 44 2.3 Grading, bridges, pavement widening and resurfacing6 Franklin 6I0735E
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This is a tentative letting schedule which is subject to 
change.  The commission assumes no responsibility for any 
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District County Route Project Location Length Type of Work Pavt. FBO

0.5 mile south of I-44.185 0.1 Replace bridge at Burlington Northern Railroad6 Franklin 6S1467
 

 

between the entrance of Deer Meadows Subdivision and Sullivan 
Middle School.

185 0.5 Curb and gutter, enclosed drainage and sidewalks6 Franklin 6S1697
 

 

0.1 mile south of Rte. B.  C 0.1 Grading, paving and replace bridge Z-7186 St Charles 6S1026
 

 

1.0 mile east of Missouri Research Park Drive. 40 0.2 Construct westbound off ramp6 St Charles 6P1448B
 

 

at Metro Bus Transfer Center 40 0 Overhead lane control sign6 St Louis 6M0078
 

 

Rte. 366 to Mississippi Street. 44 12.8 Bridge substructure repair on 12 bridges from6 St Louis 6I1672
 

 

from east of Rte. 141 to Lewis Road. 44 6.4 Upgrade guardrail6 St Louis 6I1712
 

 

on Rte. 61/67, Rte. 364 and I-270. 61 5.7 Installation of Intelligent Transportation System 
devices

6 St Louis 6P1677
 

 

at intersection of Lindbergh Boulevard and Lemay Ferry Road. 61 0.3 Provide dual left and free right turns at all 
approaches, add SB auxiliary lane, signals, signing & 
lighting

6 St Louis 6S1493
 

 

west of Big Bend Blvd. 64 0 Remove pedestrian overpass6 St Louis 6I1747
 

 

on I-70 from downtown St. Louis to I-270. 70 18.5 Intelligent Transportation System (ITS) design, 
purchase, installation and ramp metering at 
interchanges

6 St Louis 6I1572
 

 

at intersection of Rte. CC at Kehrs Mill Rd. CC 0.2 Construct left lanes on westbound Rte. CC and 
northbound Kehrs Mill Rd. and install temporary 
signal

6 St Louis 6S1649
 

 

from Clarkson Farm Drive to south of Kehrs Mill Road, 
Clarkson Crossing, Forest Hills and Westhampton.

340 0.8 Soundwalls6 St Louis 6S1593
 

 

at various locations on various routes in the St. Louis metro area.Var 0 Intelligent Transportation System (ITS) software 
development

6 St Louis 6I1450
 

 

11 bridge locations around metro St. Louis area.Var 0 Seal bridge abutments with epoxy material6 St Louis 6P1758
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at various intersections.Var 0 To replace existing damaged signal induction loops6 Various 6M0084
 

 

at various locations.Var 20 Replace existing pavement markings6 Various 6M0085
 

 

from Rte. 90 to east 0.6 mile.  H 0.6 Contract level course resurfacing7 McDonald 7L0400A
 

 

from 2.1 miles south of Pineville to Arkansas State line. 71 6.1 Paving to add lanes for dual divided expressway7 McDonald 7P0601H
 

 

from the Oklahoma state line to the Crawford/Franklin County 
l ine .

 44 224 Repair or replace raised pavement markers on 
disconnected sections of eastbound and westbound 
lanes

7 Various 7M0008
 

 

at Rte. 744 (Kansas Expressway and Kearney Street). 13 0.2 Grading and paving to provide dual left turn lanes, 
improved right turn lanes and signal modifications

8 Greene 8P0697
 

 

3.2 miles north of Rte. 72 (Centerville). 21 3.6 Replace Bridge No. J-319 over the West Fork of 
Black River

9 Reynolds 9P0427
 

 

Rte. I-44 in Newton, Jasper, Lawrence, Greene, Webster, 
Laclede, Pulaski, Phelps, and Crawford Counties.

 44 224 Replace existing pavement markings9 Various 9M0044
 

 

Various locations throughout District 9.Var 0 Epoxy polymer bridge decks9 Various 9M0036
 

 

0.4 mile S/O Rte. 34/72 intersection. 25 0.2 Develop left turn lanes for Jackson Trail10 Cape Girardeau 0S0863
 

 

from 1.0 mile west of Rte. 25 to Rte. 25 junction. 34 1 Widen and resurface existing route, replace bridge, 
signals, curb, gutter and part storm sewer

10 Cape Girardeau 0U0598
 

 

through various counties in Dist. 10Var 321 Stripe I-55, I-57, I-155, and 4-lane divided sections of 
US 60 and US 67

10 Various 0M0016
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3-Month Letting Schedule for Letting of Do not order 
plans from this 

schedule!

This is a tentative letting schedule which is subject to 
change.  The commission assumes no responsibility for any 
inconvenience or expense caused by changes to this tentative 
letting schedule. Friday, June 18, 2004

District County Route Project Location Length Type of Work Pavt. FBO

from south of Frederick Blvd. to north of Mitchell Ave.169 2 1.75" coldmilling and SMA resurfacing1 Buchanan 1P0843
 

 

from north city limits in Stanberry to Rte. 31 and Rte. E in 
DeKalb County.

169 17.4 Resurface with 1.75" asphalt1 Gentry 1P0882
 

 

from Linn County east to 1.6 miles east of Rte. P. 36 7.7 Grading, paving and new bridges, including New 
Cambria interchange,

2 Macon 2P0479B
 

 

from Linn County line to approximately 11 miles east of Linn 
County l ine.

 36 11.1 Rehabilitation of pavement and possible 
rehab./replacement of bridges (as necessary) on 
existing lanes

2 Macon 2P0726
 

 

from north of Jacksonville to north Bus. Rte. 63, including 
interchange at north Bus. Rte. 63.

 63 10 Grading and paving2 Randolph 2P0487
 

 

from north of Jacksonville to North Business Rte. 63 interchange 
at North Business Rte. 63.

 63 10 Resurface the existing lanes utilized as part of the 
four-lane section

2 Randolph 2P0727
 

 

from Rte BB south to Rte. 161 South Junction. 19 17 Thin lift Overlay3 Audrain 3P0663
 

 

at Rte. H. 24 0.3 Grading and paving for westbound left turn lane3 Marion 3P0690
 

 

0.3 mile east of Rte. 15. 24 0.1 Repair slide on north side of Rte. 243 Monroe 3P0697
 

 

from 0.2 mile east of Rte. 71 to the north junction of Rte. 7 in 
Harrisonville.

  7 0.3 Microsurface pavement4 Cass 4S1656
 

 

from Rte. 291 to Rte. 152 35 2.3 Microsurface northbound lanes4 Clay 4I1657
 

 

from north of Englewood Rd. to 0.12 mile north of I-29.169 2.2 Microsurface northbound lane4 Clay 4P1659
 

 

0.1 mile south of Rte. F.169 0.1 Rehabilitate bridge over Little Platte River4 Clay 4S1046
Spur

 

from just north of Grayum Rd. to Rte. 50  F 2.5 Microsurface pavement4 Jackson 4S1655
 

 

from Longview Road to Blue Ridge Blvd. 71 0.7 Demolition and asbestos abatement4 Jackson 4I0766O
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at River Bend, Cement City Road, Courtney Road, and 
Woodman Road.

291 2.7 Build crossovers, deceleration lanes, and extend turn 
lanes

4 Jackson 4P1671
 

 

from 0.3 mile west of County Road 501 to 0.05 mile east of 
County Road 115.

 50 1.2 Microsurface eastbound lanes4 Johnson 4P1658
 

 

from Rte. 10 to Rte. J. 13 5.8 Build 6 bridges for 4 lane divided highway4 Ray 4P1102I
 

 

from 1.7 miles south of Niangua Arm of Lake of Ozarks to 1.0 
mile north of Camdenton.

  5 3.3 Demolition of structures5 Camden 5P0590G
 

 

from 1.0 mile north of Camdenton to 0.2 mile south of new 
relocated Rte. 5 and Rte. 7 Jct.

  5 3.4 Demolition of structures5 Camden 5P0591H
 

 

from 0.4 mile south of Camdenton to 0.8 mile south of 
Camden/Laclede County line.

  5 8.7 Demolition of structures5 Camden 5P0592D
 

 

from Grand Glaize Bridge to west of Rte. 42 54 2.3 Demolition of structures5 Camden 5P0309F
 

 

on Bagnell Dam at Lake of the Ozarks. 54 0.1 Full depth deck repair over electric transformers5 Miller 5S0825
Bus Loop

 

from begin state maintenance to I-44 North Outer Road. W W 4.6 1" asphalt surface leveling course6 Crawford 6L0500B
 

 

from I-44 South Outer Road to end of state maintenance.  W 2.5 1.25" bituminous pavement leveling course6 Franklin 6L0500E
 

 

from begin state maintenance to I-44 North Outer Road. AC 3.3 1" asphalt surface leveling course and 1.75" 
bituminous pavement leveling course

6 Franklin 6L0500C
 

 

from begin state maintenance to I-44 North Outer Road. JJ 3.9 1" asphalt surface leveling course6 Franklin 6L0500D
 

 

on Rte. 185, Rte. H to Rte. WW and along I-44 NOR to I-44 east 
interchange, Rte. WW, along I-44 NOR from

185 4.6 Spot coldmilling, spot asphalt patching and 1.75" 
superpave asphalt leveling course

6 Franklin 6L0500A
 

 

along I-44 North and South Outer Roads from Rte. 185 to Rte. 
30.

Var 18.9 Spot coldmilling, spot asphalt patching and various 
thickness asphalt pavement leveling course

6 Franklin 6L0500G
 

 

from Rte. A to I-55.  Z 5.6 1.75" Superpave asphalt leveling course6 Jefferson 6L0500J
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at Rte. 30 at Carol Park Road, Rte. 30 at Upper and Lower 
Byrnes Mill Road, Rte. 30 at Ottomeyer Lane.

 30 1.6 Lengthen acceleration lanes and deceleration lanes, 
crossover improvements and lighting

6 Jefferson 6P1588
 

 

at Rte. 30 at Rte. B, Rte. BB and Clearview and Rte. 67 at Rte. 
CC.

 30 0.5 Signal modifications6 Jefferson 6S1685
 

 

1.0 mile east of Rte. 30 to 1/2 mile west of Rte. 21. MM 4.1 1.75" Superpave asphalt leveling course6 Jefferson 6L0500I
 

 

from Meramec River to Rte. 61/67.231 2.2 1.75" Superpave asphalt leveling course6 Jefferson 6L0500H
 

 

from Rte. N (Mid Rivers Mall Drive) to Harvester Road. 94 3.2 Pavement repair6 St Charles 6S1744
 

 

west of Rte. 67 (Lindbergh Boulevard).  D 0.1 Replace Page Avenue bridge over CRIP Railroad6 St Louis 6S1469
 

 

north of Meramec Bottom Road. 55 2.5 Construct one sound wall6 St Louis 6I1749
 

 

for the LindberghTunnel at Lambert Airport. 67 0.3 Operation and maintenance of the Lindbergh Tunnel 
Systems

6 St Louis 6P1742
 

 

over Rte. 367.270 0.1 Repair of deteriorating east end abutment and deck, 
convert end bent to intergral

6 St Louis 6I1765
 

 

from 4500 South Broadway to Weber Road. 55 3.3 Mill and resurface 18 inch strip between inside 
concrete lane and asphalt lane to repair longitudinal 
joint

6 St Louis City 6I1746
 

 

from 0.8 mile north of Rte. EE to 0.9 mile south of Rte. EE. 71 1.7 Grading, drainage and bridges for 4 lane divided 
freeway

7 McDonald 7P0601D
 

 

from east of Kansas Expressway to east of Washington Avenue 
in Springfield.

744 1.3 Coldmill and resurface with 1 3/4" superpave8 Greene 8S0744B
 

 

from north of Bus. 65 to south of Rte. 165 in Hollister. 65 1.5 Grading, bridge, paving, and interchange to upgrade 
to freeway and resurface existing 1-24' pavement

8 Taney 8P0609E
 

 

from 0.1 mile south of Rte. 165 to 0.6 mile north of Rte. 86. 65 4.8 Coldmilling, guardrail end treatments and superpave 
resurfacing

8 Taney 8P0766
 

 

from 2.5 miles east of  Rte. D interchange to Sugar Tree Road 
Interchange.

 44 1.6 Grading, drainage and paving for 4 lane relocation 
with improvements to the Sugar Tree Road 
interchange

9 Phelps 9I0484
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change.  The commission assumes no responsibility for any 
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I-55 interchange southbound ramp to .5 mile east of I-55 
interchange southbound ramp

  K 0.5 New signals at Farrar Drive, improvements sighnals 
at both I-55 interchange ramps and Mount Auburn 
Road

10 Cape Girardeau 0S0890
 

 

of Rte. 61 and Silver Springs Rd. 61 0.2 Concrete pavement and signalized intersection10 Cape Girardeau 0P0871
 

 

at the Rte. 60 and Rte. 25 interchange. 25 0.3 Replace north and southbound bridges over Rte. 6010 Stoddard 0P0819
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3-Month Letting Schedule for Letting of Do not order 
plans from this 

schedule!

This is a tentative letting schedule which is subject to 
change.  The commission assumes no responsibility for any 
inconvenience or expense caused by changes to this tentative 
letting schedule. Friday, July 16, 2004

District County Route Project Location Length Type of Work Pavt. FBO

at Church Road in Fleming.  T 0.2 Install guardrail4 Ray 4S1675
 

 

on Earth City Expressway interchange at Norfolk Southern RR.370 0.1 Repair failed retaining wall6 St Louis 6P1621
 

 

from Turkey Creek to Third Street in Joplin. 71 0.4 Grading and planting for landscape improvements7 Jasper 7U0676B
Bus Loop

 

Various locations throught D-9Var 0 On call guardrail contract property damage numbers9 Various 9M0045
 

 

Rte. 77 south to Rte. 62, northbound and southbound lanes. 55 13.5 Pavement repair10 Scott 0M0015
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